



# **Watford Bridge Handrail Painting**

Bermuda

## **Annex A Scope of Work**

Date: January 11, 2016

Project No. 44-11-75



## **Part 1 GENERAL**

### **1.1 Scope of Work**

- .1 The Works consists of:
  - .1 Provide traffic control to maintain a safe working area,
  - .2 Prepare and paint the aluminium handrails on both sides of the bridge and the approaches to the bridge,
- .2 The Contractor shall phase their works to minimize disruption to traffic through a safe and effective traffic management methodology.
- .3 The Contractor shall submit method statements to demonstrate how they intend to undertake the works.

### **Part 2 Restrictions**

- .1 Traffic: All work is to be completed while at least one lane of traffic is being maintained.

END OF SCOPE OF WORK